

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

I&CAD (Proj.II) Deptt., - Modernization of Krishna Delta System – Krishna District – Earth work excavation and construction of structures from km.1.50 to km.7.60 on Ponangi Puntha channel including structures at KM.0.879 to Km.1.124 – Revised Administrative Sanction for an amount of for Rs.9.2176 crores – Amendment - Orders - issued .

IRRIGATION & CAD (PROJ-2) DEPARTMENT

G.O.RT.No. 89

Dated:23.02.2015

Read the following :

1. Chief Engineer, Krishna Delta System, Vijayawada, Lr. No.CE/KDS/VJA/O.T-3/T.O/K.E Canal/Ponangi Punta/650, dated:8-3-2013 and 12-08-2014.
2. G.O.Rt.No.61, I&CAD(Proj.II) Deptt., dt. 02-02-2015
--00--

ORDER:

The following amendment is issued in the orders issued in G.O.Rt.No.61, I&CAD(Proj.II) Deptt., dt. 02-02-2015.

AMENDMENT

For	READ AS
Revised Administrative approval for an amount of Rs.693.92 Lakhs (Rs. Six Crores Ninety Three Lakhs and Ninety Two Thousand only)	Revised Administrative approval for an amount of Rs. 9.2176 Crores (Rs. Nine Crores twenty one Lakhs and Seventy Six Thousand only)

2. The Chief Engineer, Krishna Delta System, is requested to take necessary action accordingly.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

ADITYA NATH DAS
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Chief Engineer, Krishna Delta System,
Vijayawada

Copy to:

The Finance (W&P) Department.
P.S to Minister (Irrigation)
PS to Prl. Secretary (AD)
Sf/Sc

//FORWARDED::BY ORDER//

SECTION OFFICER